



ARCHITECTS-FRANCE

15/08/2026

Payment Authorisation
CP-2026-007

Certificat de Paiement

MAÎTRE D'ŒUVRE — ARCHITECT

SAS ARCHITECTS-FRANCE

2 Route d'Aigues-Vives, 34480 Cabrerolles
SIRET : 953 443 918 00016

MAÎTRE D'OUVRAGE — CLIENT

M. et Mme EXEMPLE

Chemin du Vignoble, 34480 Cabrerolles

CONTRACTOR

ENTREPRISE EXEMPLE BTP

5 Rue du Commerce, 34000 Montpellier
SIRET : 12345678900012

BANK DETAILS FOR YOUR PAYMENT

ENTREPRISE EXEMPLE BTP — BNP Paribas

IBAN

FR76 3000 6000 0112 3456 7890 189

SWIFT / BIC

BNPAFRPP

WORKS DESCRIPTION

DESCRIPTION	CONTRACTOR	LOT	DEVIS NO	INVOICE NO
Travaux de maçonnerie - extension (Masonry works - extension)	ENTREPRISE EXEMPLE BTP	LOT 03 Maçonnerie - Gros œuvre (Masonry - Structural works)	DEV-2026-014	#FAC-2026-038

DEDUCTIONS & NET CALCULATION

Gross Cumulative Works HT (incl. PV/MV)	24 500,00 €
Retenue de Garantie (cumulative holdback)	- 0,00 €
Compte Prorata (cumulative levy)	- 0,00 €
Previous Payments (cumulative)	- 12 000,00 €
Net to Pay HT (this period)	12 500,00 €

CERTIFICATE TOTALS

Net HT Hors Taxes	12 500,00 €
TVA 20 % Taxe sur la Valeur Ajoutée	2 500,00 €
Net TTC Toutes Taxes Comprises	15 000,00 €

SUMMARY BY DEVIS CODE

Travaux de maçonnerie - extension	DEV-2026-014
Works Value TTC	29 400,00 €
Invoiced to Date	14 400,00 €
Remaining	15 000,00 €

ATTENTION : Includes all invoices to date. May not reflect actual monies received.

In view of the progress of the work, **SAS ARCHITECTS-FRANCE** proposes that the client pay the sum of : **15 000,00 €**

IN WORDS : FIFTEEN THOUSAND EUROS

THIS REQUIRES YOUR PAYMENT AND ATTENTION.

Please pay this now using the bank details provided in this certificate. If you need to pay from different accounts ensure that the total is the exact amount as shown. Please make sure that your bank does not deduct a transfer fee from the recipient. All transaction fees remain yours. The contractor must receive the equivalent euros in full, exactly as indicated.

PLEASE READ BEFORE PAYMENT

Retenue de Garantie (retention)

The retenue de garantie is a retention of 5% of the cumulative value of the works, required under French construction practice. It is held during the parfait achèvement (making-good) guarantee period and released in accordance with the contract, in particular once any reserves are lifted. It is not a permanent deduction: it will be paid to the contractor in due course.

Compte Prorata (shared site costs)

The compte prorata is each contractor's contribution to the shared costs of the site (water, electricity, cleaning, common facilities). This deduction is paid to the site's prorata account manager, who settles those shared expenses on behalf of all the contractors.

The Financial Summary on the following page shows the position of the whole project: total value of the works, amounts certified to date and works remaining.

Architects-France : Registration with the Order of Architects Occitanie S24348

LOT 03 CP-2026-007

FINANCIAL SUMMARY

Villa Exemple (VEX-2026) — ENTREPRISE EXEMPLE BTP

1. THIS CONTRACT — DEVIS & AVENANTS

LOT	DEVIS	DESCRIPTION	ORIGINAL HT	PV (+)	MV (–)	ADJUSTED HT
LOT 03 Maçonnerie - Gros œuvre (Masonry - Structural works)	DEV-2026-014	Travaux de maçonnerie - extension <i>Masonry works - extension</i>	24 500,00 €	—	—	24 500,00 €
GRAND TOTAL			24 500,00 €	0,00 €	0,00 €	24 500,00 €
			Marché Adjusted TTC			29 400,00 €

PV (plus-value) = agreed additional works added to the contract. MV (moins-value) = agreed reductions or omitted works deducted from the contract. The Adjusted column is the contract value after these approved variations.

2. THIS CONTRACT — PAYMENT HISTORY

REFERENCE	DATE	AMOUNT HT	AMOUNT TTC
CP-2026-005	2026-06-10	10 000,00 €	12 000,00 €
PREVIOUS CUMULATIVE		10 000,00 €	12 000,00 €
CURRENT CERTIFICAT	15/08/2026	12 500,00 €	15 000,00 €
TOTAL CERTIFIED		22 500,00 €	27 000,00 €
Marché Adjusted		24 500,00 €	29 400,00 €
RESTE À RÉALISER (WORKS REMAINING)		2 000,00 €	2 400,00 €

3. WHOLE PROJECT — ALL LIVE WORKS

All contracted works currently live on the project, across every contractor — your total commitment, what has been certified so far, and what remains to be invoiced.

DEVIS	DESCRIPTION	CONTRACT VALUE HT	CERTIFIED HT	REMAINING HT
DEV-2026-014	Masonry works - extension	24 500,00 €	22 500,00 €	2 000,00 €
DEV-2026-021	Roofing and zinc works	18 200,00 €	9 100,00 €	9 100,00 €
DEV-2026-025	Electrical installation	12 800,00 €	0,00 €	12 800,00 €
TOTAL PROJECT COMMITMENT		55 500,00 €	31 600,00 €	23 900,00 €
Totals TTC (incl. TVA)		66 600,00 €	37 920,00 €	28 680,00 €